
September 26, 2007

Ms. Jennifer Sutter
Oregon Department of Environmental Quality
2020 SW Fourth Avenue, Suite 400
Portland, OR 97201
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Subjact:

Dear Jennifer:

Swan Island Upland Facillty
Quartarly Progress Raport - June 15 through September 15, 2007
ECSI No, 271

The purpose of this leller is to provide the Oregon Department of Environmental Quality (DEQ)
with a quarterly progress report 0fI behalf of the Port of Portland (Port) for the Swan Island
Upland Facility (Facility). This letter satisfies the requirements of the Voluntary Cleanup
Program (YCP) Agreement for RemediallnvestigatiOfl and Source Contr~ Measures, effective
July 24, 2006, whid1 inclUdes the following for the reporting period June 15 through September
15,2007:

_ Actions performed under the YCP Agreement
• Data generated
• Problems experienced and resoluUon
• Actions scheduled for the next reporting period (September 16 through December 15,

2007)

Actions Perfonned Under the yep Agreement:

• On July 27, 2007 the Port submiUed a ted1nical memorandum summarizing the
sampling results for former substations located on Operable Unit 1 (OU1), Operable Unit
2 (OU2) and Operable Unit 3 (OU3), These results also support the previously
submiUed No Further Action (NFA) determination requested for OU3 (in a letter from the
Port dated Mard1 20, 2007).

• On August 2, 2007, Ash Creek collected soil samples at two other former substations
and at Berth 305 at OU1,

Data Generated;

• N~

Problems Experienced and Resolution:

• None,

•
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Actions Scheduled for the Ne~t Reporting Period (September 16 through December 15,
2007)

o Collect groundwater elevations during late Septemoer as part of the 2007 annual
groundwater monitoring program.

o In Septemoer, submit a technical memorandum summarizing the OU2 grab groundwater
sampling results.

• Submit a technical memorandum summarizing substation sampling results for the two
other former substations and Berth 305 at OU1.

o Pending a determination that the current phase of sampling for substation evaluation
and OU2 groundwater concludes the remedial investigation (RI) sampling, submit RI
data summary reports for OUl and OU2.

o In response to DEQ's January 25, 2007 comment letler and April 24, 2007 meeting,
submit a source evaluation for OU2, This action was deferred to the fourth quarter
pending submittal of the OU2 grab groundwater sampling results technical
memorandum.

o Following submittal of the RI data summary report for OU2, submit the OU2 Human
Health Risk Assessment and Level II Ecological Risk Assessment.

Please call if you have any questions regarding this progress report.

Sincerely,

/2~=Z
icole laFranchise

Environmental Project Manager

c: Kristine Koch. EPA
Erik Muller, Pacific Rock Products
David Ashton, Port
Quentin Pills, Port
Anne Summers, Port
Bob Teeter, Port
Stu Brown, Bridgewater Groop
Amanda Spencer, Ash Creek Associates
Mark lewis, NewFields
lWP File
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